GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

RWS&S – Guntur District - CPWS Scheme to Pedakurapadu & other Habitations in Pedakurapadu Constituency in Guntur District with an estimated cost of Rs.1800.00 Lakhs – Extension of Agreement Time up to 31-12-2019 for a period of (275) with Liquidated Damages of Rs.2,26,209/- - Accorded - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 690 **Dated: 06-11-2019**

Read the following:

1.G.O.Rt.No.1369, PR&RD(RWS-II) Dept., dt:24.07.2012.

2. From the Chief Engineer-II, RWS&S Dept., Vijayawada, Lr.No.AEE2/DEE(P)/ Pedakurapadu/Guntur/2018, Dt:10.10.2019.

ORDER:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation Department, Vijayawada in his letter 2nd read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 31.12.2019 for a period of (275) days with Liquidated Damages of Rs.2,26,209/-, as delay is attributable to the Contractor in respect of the work “CPWS Scheme to Pedakurapadu & other Habitations in Pedakurapadu Constituency in Guntur District”.

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI,
PRINCIPAL SECRETARY TO GOVERNMENT.

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Vijayawada.
The Superintendent Engineer, RWS&S, Guntur District.
Copy to:
PS to Minister (PR,RD & Mines & Geology)
PS to Prl. Secretary to Govt., (PR&RD).
Sf/SCs.

// FORWARDED : : BY ORDER //

SECTION OFFICER.